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94-DOE- 12333 

Dear hfr. Schieffelin: 

This is  a brief update on the current status of meeting the Operable Unit 4 milestone of 
"a11 solar ponds emptied of water and sludge." 

Ponds 207A, 207B north, center, and south have been emptied of water and sludge. The 
207C pond is 60% complete, with a January 3, 1995, projected completion. The amounts 
of water and sludge removed to date include 340,000 gallons from 207B south and 
175,cxx) gallons from 207C pond. 

The ponds are deemed empty once all sludge and water are removed from the 
impoundment. Since no specific surface impoundment has been defined, the Department 
of Energy (DOE) is applying the criteria in 6-CCR1007-3. anicle 261.7 to define "empty 
container." Certain items will be intentionally left i n  the impoundment, such as sand 
bags for ballast of the liner (pond 207B south). After being emptied. final rinse down, 
radiation survey, and any required scaling will be done. Precipitation v,ucr and 
windblown soil will collect naturally and will be removed as part or routine maintenance 
until the commencement of final remediation activities. 

The DOE would like to invite you to tour the solar ponds area on January 20, 1995, to 
conduct a visual confirmation of the successful Completion of this mileslone. We are 
proud of the efforu that EG&G and their subcontractors have put forth to complete this 
prqject in a safe and timcly manner. 

For any further information regarding the status of this project, please call Frazer 
Lockhart at 966-7846. 

Sincerely, 

ZAG Project Coordinator 
Environmental Restoration 

A-OUO4-000763 



J. Schicffclin 
93-DOE- 12383 

cc: 
J. Ciocco, EM-453, HQ 
M. Silverman. OOM. RFFO 
E;. Klein, OOhl. RFFO 
M. Hestmark, EPA 
A. Duran, EPA 
G. Baughman, CDPHE 
H. Ainscough, CDPHE 
J. Roberson, AMER, RFFO 
F. Lockhart, ER, RFFO 
P. Witherill, SAIC 
S. Howard, SAIC 
S. Keith, EG&G 
A. Ledford, EG&G 
J. Mellen, EGSrG 
R. Boyle, EG&G 
J. Ciucci, EGSrG 


